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Member^^Vf the Hazardous Waste Policy Task Force ^ '̂> WASTE MANAGEmĵ '' 

Jack 
Burea 

ilson. Deputy Commissioner 
Environmental Protection 

September 11, 1979 

Roger Blair has completed his outline for the Valley of the 
Drums Cleanup Plan - Phase I. That outline is attached for your review. 
I have scheduled aJask Force Meeting for 9 a.m. on Friday, September 14, 
in the fifth floor conference room. The purpose of the meeting will be 
to discuss the plan outline, confirm division and office assignments for 
the plan segments and develop a schedule for plan development and 
Implementation. Please be prepared to make commitments on resources 
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VALLEY OF THE DRUMS CLEAN-UP PLAN DEVELOPMENT 
PHASE I 

1. STATEMENT OF PROBLEM 

/ d. 

e. 

f. 

Historical summary of events to date along with a general 
description of the problems magnitude, the policy issues 
that must be addressed, and the known elements that impact 
on the solution. (D iv is ion o f Hazardous Mater ia l and Waste 
Management) 

Site plan of area drawn to scale and depicting all physical 
features such as drum locations by type, treatment facility, 
diversion ditches, roads, buildings, suspected subsurface 
storage areas, and monvtoring points^ ( D i v i s i o n o f Hazardous 
Mater ia l and^ Waste Management) OJ»*CA>:^—CA ^̂___̂  ^ y ^ — ̂  ^̂ .̂.̂ X,.̂  ^ — ^ 

Evaluation of monitoring data with a summary of the results 
as compared to known standards and an assessment of the 
danger. (Div is ion o f Water Qual i ty) 

liA^ 
X f- ^ * ^ 

Legal parameters bearing on the problem with a discussion of 
the rights and interests of Mrs. Taylor, generators, DNREP, 
and citizens of Bullitt County. ( O f f i c e o f General Counsel) 

An exploration of the various funding sources that may be 
available along with some estimate of the amount. ( O f f i c e o f 
Pol icy and Program Analysis) 

An evaluation of the past public relations aspects of the 
site along with some general guidelines for futurecohsi'deration; 
(Office of Communication and Communi-ty Affairs) 
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PLAN DEVELOPMENT 

a. Develop sampling scheme to be used in evaluating contents 
of all barrels. The sampling scheme should seek to minimize 
cost and effort while optimizing our assurance as to the 
contents. (Div is ion o f Hazardous Mater ia l ) 

b. Based on the best estimate of probable materials, develop 
disposal strategy and techniques. ( D i v i s i o n s o f H a z a r d o u s 
Materials Air Quality^ Water Qualityj and Sanitary Engineering) 

Based on (b), identify alternative disposal sites that would 
be suitable for handling the waste materials. Select preferred 
sites. (Div is ion o f Hazardous Mater ia l ) 

Based on (b) and (c) develop a transportation strategy. 
Identify possible sources and modes of transportation, including 
other state agencies, and the attendant costs. Select recommended 
alternative. (Management Services and Operations) 
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Develop reclamation plan for cleared site. The plan should 
include an estimate of the required earthwork, equipment, 
fencing, signs, shrubs, trees, seed, mulch, and fertilizer to 
effect successful reclamation. As a minimum, the completed 
plan will have a site plan, with contours, which depicts the 
final contours and drainage patterns; detailed cost estimate; 
and detailed equipment list. (Division of Hazardous Material) 

Develop a plan for periodic evaluation of the treatment 
plant's effectiveness along with a complete maintenance sche­
dule. Compile cost figures associated with evaluation and 
maintenance. (Division of Water Quali-ty) 

Develop a monitoring plan for long term evaluation of the 
reclaimed site. Monitoring plan should include sampling 
of water, fish, vegetation, and drinking water supplies. 
Further, sampling and analytic methodologies should be 
defined along with assigning responsibilites for various 
work items and developing cost data for carrying out the 
plan. (Divisions of Hazardous Material^ Water Quali-ty^ 
and Sanitary Engineering) 

Develop legal strategy for plan accomplishment. Outline, 
in detail, the various legal steps that will be necessary 
for the plan to proceed smoothly. ( O f f i c e o f G e n e r a l C o u n s e l ) 

Develop public relations strategy including a scheme for 
involving local officials and citizens, if appropriate, in 
the clean-up program. (Office of Communication and 
Communitij Affairs) 

j. Develop contingency plans to deal with clean-up-reTated'-=— 
accidents. (Special Invest igat ions and Emergency Response) 

k. Based on all the above develop total cost figures and a 
critical path chart for the entire project. ( D i v i s i o n o f 
Hazardous Material) 

1. Determine internal and external coordination required to 
accomplish plan. Identify key individuals that must be 
contacted. (Bureau of Environmental Protect ion) 

m. Identify potential sources for work accomplishment and 
make preliminary inquiries. (Bureau of Environmental 
Protect ion) 

n. Determine funding sources and identify mechanisms for 
obtaining the funds. (Office of Policy and Program 
Analysis) 



PLAN IMPLEMENTATION 

a. Sample and analyze drums. (Divisions of Hazardous Material 
and Water Quality) 

b.- Review disposal strategy and sites based on actual sample 
results. Modify as necessary. ( D i v i s i o n s o f Hazardous 
Material, Water Quali-ty, Air Quality, and Sanitary Engineering) 

c. Initiate coordinating process with all individuals, agencies, 
and private companies that will plan a role in the clean-up. 
(Bureau of Environmen-tal Protect ion) 

d. Clear legal obstacles. (Office of General Counsel) 

e. Finalize cost estimates. (Division of Hazardous Material) 

f. Obtain funds. (Office of Administrative Services) 

g. Prepare project specifications. (Division of Hazardous 
Material) 

h. Take bids and award contract. (Bureau o f Envi ronmenta l 
Protea-tion) 

i. Project management. (Division of Hazardous Material) . 

j. Final project report and evaluation. ( D i v i s i o n o f 
Hazardous Material) 

k. Operate monitoring program. ( D i v i s i o n s o f Hazardous 
Material and Water Quality) 

1. Maintain water treatment facility. (D iv i s i on o f Water 
Quality) 

m. Begin development of Phase II. ( D i v i s i o n o f Hazardous 
Material) 


